MEW Site Trust Fund

c/o Armstrong, Teasdale, Schlafly & Davis
One Metropolitan Square, #2600

St. Louis, Missouri 63102-2740

October 3, 2001

Ms. Pauletta France-Isetts

Remedial Project Manager

U.S. Environmental Protection Agency
Region VI

901 North 5th Street

Kansas City, Kansas 66101

Dear MEW Site Project Coordinators:

ﬁ Quarter;

September 2001:

2001;

Update cost projections;
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No activities were conducted in support of the Community Relaticns Plan during the previous month.
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Warren M. Mueller
MEW Site Coordinator
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Mr. Don van Dyke
State Project Coordinator

Missouri Department of Natural Resources

P.O.
Jefferson City, Missouri 65102

Actions planned for the month of October 2001, include:

Submit documents for Superfund Reimbursement;
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Box 176

Re: Monthly Progress Report for the MEW Superfund Site, Cape Girardeau, MO

» Photo documented soil erosion in ravine and adjacent Morrill property;
¢ Reinstalled groundwater transducer in monitoring well MW-11A and rain gauge at site.

e Monthly Progress Report — submitted September 10, 2001

Update progress of work on the Project Schedule and other project controls; and
Prepare and submit Monthly Progress Report for September 2001.

This letter is the monthly progress report for the activities started and planned for the Missouri Electric
Works Superfund Site project. The following actions have been taken toward achieving compliance with
the Consent Decree during the month of September 2001:

Completed the review and distributed the Quarterly Groundwater Monitoring Report - Third

Per the Consent Decree, the following deliverables were submitted or required during the month of

o Perform quarterly groundwater monitoring field activities scheduled for the week of October 22,
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